
Project #: 83.1 Date: 10/26/07

PROJECT STATUS

Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)
Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Prior to 2000 Mar-07
2 Plans, 

Specifications & 
Estimates Dec-02 Jun-07

3 Right of Way 
Acquisition Dec-02 Jun-07

4 Construction
Oct-07 Dec-08

4 Procurement

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

PROJECT SCOPE

Traffic Congestion Relief Program
October 2007 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

Construction timeline adjusted based on Awarding project in October 2007.  



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current Approved 
Allocation(s) by 

Phase

Expenditures 
Reimbursed as 

of 09/17/07

Remaining 
Expenditures 

FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total
1 Environmental 

200$                    200$                   -$                      -$               -$               -$               -$               -$               200$               
2 Plans, 

Specifications & 
Estimates -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition 5,500$                 5,500$                -$                      -$               -$               -$               -$               -$               5,500$            

4 Construction
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

5,700$                 5,700$                -$                      -$               -$               -$               -$               -$               5,700$            

APPROVED LONP(S)

Phase Scope
Approved LONP 

Amount by Phase

Expenditures 
Made by Local 
Agency as of 

09/17/07

Remaining 
Expenditures  to 
be Made by Local 
Agency in FY 2007-

08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total

Estimated 
(month/year) When 

LONP 
Reimbursement 

will be Requested
1 Environmental

-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
2 Plans, 

Specifications & 
Estimates -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Construction
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Estimated 
(month/year) 

When Allocation 
will be 

Requested

Remaining 
Expenditures  in 
remainder of FY 

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total
1 Environmental

-$                     -$                      -$               -$               -$               -$               -$               -$               
2 Plans, 

Specifications & 
Estimates -$                     -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition -$                     -$                      -$               -$               -$               -$               -$               -$               

4 Construction
-$                     -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                      -$               -$               -$               -$               -$               -$               
-$                     -$                      -$               -$               -$               -$               -$               -$               

Indicate amount in $1,000s

Estimated Cashflow Need

Estimated Expenditure of Local Funds

Estimated Remaining Cashflow Need

PROJECT CASHFLOW



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 200$                     -$               5,500$            -$               5,700$            
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               11,500$          11,500$          
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               2,100$            2,100$            
Proposed -$                      -$               -$               -$               -$               
Committed -$                      1,200$            5,700$            6,900$            
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed 200$                     1,200$            13,300$          11,500$          26,200$          
Proposed -$                      -$               -$               -$               -$               

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

Totals

TCRP State

State

Transnet-MC

STIP-RIP

CMAQ Federal

Local

PROJECT FUNDING PLAN
Indicate amount in $1,000s


